| EE 491 W | EEKLY REPORT 1 |
|----------|--|
| | Date: 2/6/17 |
| | Group number: DEC1722 |
| | Project title: PollUp™ |
| | Client &/Advisor: Dr. Ponpandi |
| | Team Members &/Role: Neil Saigal, Leader |

(All the above information should be there in each weekly report. The format/color scheme etc need not be the same. However, please remove everything that is in bracket from your final submission. These are just part of the template and need not be a part of the report.)

Weekly Summary

This week, fixed some bugs in the iOS application and worked on some agreements and initial design/requirements of the Android application.

Past week accomplishments

- Neil:
 - o iOS:
 - worked on Find User by Department method
 - documented Client.swift
 - added realtime support to Settings
 - configured Intercom chat box for in app use and custom app tutorial
 - fixed constraints for a few screens
 - added tableview pagination to Feed screen
 - o Android
 - Finished up Version 1 wireframe using Adobe Experience software.
 - Added to list of requirements for the minimum viable product.

Pending issues

- Neil:
- Waiting on EULA from Kenyon

❖ Need to sign off on NDA agreement with Dr. Mina

o <u>Individual contributions</u>

| NAME | Individual | Hours | HOURS |
|------|-------------|-------|-----------|
| | Contributio | this | cumulativ |
| | ns | week | <u>e</u> |
| Neil | | 12 | 27 |

Comments and extended discussion

• Plan for coming week

 Neil: add flags for user-content in app, get Dr. Ponpandi to overlook Android wireframe, start Git setup for Android, more testing on iOS

Summary of weekly advisor meeting

Dr. Ponpandi and I discussed the end user license agreement, the possibility of needing an NDA to retain any source code, how to make the app real-time, table view pagination. We decided that I would bring in a near complete wireframe for him to overview for our next meeting.

Grading criteria

Each weekly report is worth 10 points. Scores will be awarded as follows:

- 8-10: Progress for your project seems to be suitable. Documentation and hours reported by team members are adequate.
- 6-8: There is scope of improvement both in your report and your project progress. Can consult with instructor/TA after class for further inputs.
- < 6: Please talk to instructors/TA after class hours about any difficulties that you/your team is facing.