

EE 491 Weekly Report

Date: 3/27/17

Group number: DEC1722

Project title: PollUp™

Client &/Advisor: Dr. Ponpandi

Team Members &/Role: Neil Saigal, Leader

- Weekly Summary

Android had major changes, iOS needs new feature

- Past week accomplishments

- Neil:

- iOS:

- Decided that Account Kit was important to design of login
- Will need to postpone upload to app store until Account Kit is integrated
- Worked on implementation

- Android

- Android app functionality got a major renovation, decided on a minimum viable product and cut out most features. This will require starting from scratch and using only the viable components of the existing app

- Pending issues

- Individual contributions

<u>NAME</u>	<u>Individual Contributio ns</u>	<u>Hours this week</u>	<u>HOURS cumulativ e</u>
-------------	--	--------------------------------	----------------------------------

Neil		15	94
------	--	----	----

- **Comments and extended discussion**

- **Plan for coming week**

- Neil:

- ❖ Finish Account Kit
- ❖ Meet with Dr. Ponpandi

- **Summary of weekly advisor meeting**

Told Dr. Ponpandi of my plan to limit functionality in Android