

1. Brief summary of the activities in the last two weeks

In the last few weeks, we have made great progress on the Android app. We have decided to cut out some features to make sure it gets completed in time. Also, we have realized that for our product, multi-platform is essential. Most of our users have Android, so we are rushing to get it deployed to the app store. We have also updated our iOS app with some bug fixes and small new features (Facebook Account Kit integration). The front end of the Android app is completed, and the backend development (APIs) is underway. After that is completed, we will have a few weeks of testing before deployment.

2. Status-summary of the extra credit homework(s) that are due week#10

I have finished the first extra credit homework and research the competitors to our product. However, I have not started the second project.

3. Any exceptions that could affect the demo/presentation¹

No exceptions so far, I think the Android app will be done in time to demo. Slack integration deliverable will have to be slashed due to time constraints.

4. Any items more-remotely related to the project that need to be discussed

We are continuing with the Urbandale Hy-Vee store. In order to encourage more users to sign up for PollUp and participate in the polls we have changed two things about our product. One, we have incorporated Facebook's Account Kit integration to allow users to sign in with only a phone number. Second, we have started an incentive program. At the end of each month, the highest responders will receive a \$25 gift card for Hy-Vee.